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2.1 ABSTRACT 

March, 1992 marked the twenty-seventh month of full-scale earthmoving 
activities. Trucks completed the road cut through JP-W0-03. Dozers completed 
JP-WS-19A and began sloping JP-WS-17 in the North Jackpile area. Sloping and 
backfilling JP-OP-41 continued from JP-W0-11 by dozers. Significant progress on 
the Rio Moquino benches was achieved with the scraper fleet. A 40-hour OSHA­
certification Hazardous Training course was held by Laguna Construction Company. 
The 8th Environmental Monitoring & Regulatory Compliance Report was 
submitted to BIA. The Paguate area monitor wells in the pit bottoms were installed 
as conditions were dry enough to allow access. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Scrapers & dozers cutting Rio Moquino bench. 

FIGURE 2: Dozer sloping JP-WS-17 into North Jackpile Pit. 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS cont'd 

J 

; 4..:'m"~-~-- ~·o_-~:- ~~~~~-:-~~~-- _2.- -

FIGURE 3: Installation of monitor well in bottom of South Paguate Pit 
SP-OP-35. 

FIGURE 4: Backfill progress in JP-OP-41 (looking north). 
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CONFIDENTIA~ 

2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Vegetation in NP~OP-20 (looking towards Paguate, NM). 

·:il; ,._ c . ~ ......... 
FIGURE 6: Laguna Construction Company personnel training in use of 

"Level B" protection against hazardous materials. 
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CONFIDENTIAL 

2.4 MILESTONES 

• Roy F. Weston Engineering provided hazardous materials 
training for LCC and Reclamation Office personnel; 

• Monitor wells in the pit bottoms of SP-OP-34, SP-OP-35, 
and two in NP-OP-20 were installed by Salazar Drilling; 

• Sloping of JP-WS-17 began; 

• Terracing in the South Paguate waste dumps began; 

• The 8th Environmental Monitoring/Regulatory 
Compliance Report was submitted; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Distribute next "draft" of Post-Reclamation Long-Term Monitoring 
Program; 

2) Document status of Paguate Repairs fund; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approval of work package closeouts 

3.3 TECHNICAL/SUBCONTRACTING SERVICES 

1) Schedule TR Mann for aerial photos & 
volume computations--end of April, 1992 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (as needed); 

2) Request Work Package closeouts/inspection (as needed); 

3) Continue installation of terraces (weather permitting) 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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________ ._.. __________ _ 
April, 1992 Four Week Lookahead Schedule Name 

Responsible 
As-of Date 30-Mar-92 9:00am Schedule File C:\TL3\APR92LKK 

92 
Mar Apr 

Task Name Resources Status 30 6 13 20 

2E2J01-Backfill 

2E2J03-JPWS17 

2E1J13-JPW003 backfill 

2T2N01-Moquino bench 

2E1J07-JPPS27 

2S2J01-dewater JKPL 

2T2S01-SP terraces 

2E1J04-haul PS-25 

Detail Task 
• .... (Started) 

(Slack) 

c 

===== Summary Task • Milestone ===== (Started) ~~~ Conflict 
===-- (Slack) ..... Resource delay 

27 
May 
4 

Scale: 1 day per character ----------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Cutting of the Rio Moquino bench will continue with the scrapers and support 
(dozers & blade) equipment. The trucks will haul mine waste and pro tore from the 
SE Jackpile areas to continue backfilling JP-OP-41. Other dozers will continue the 
sloping work on JP-WS-17 and JP-W0-11. Dewatering of the J ackpile Pit will 
continue for dust control. 

Scheduled work for the scrapers could be interrupted in the near future for use at 
the Paguate Dam rehabilitation under a 638 Contract between the POL and BIA. 
No adverse schedule impact is anticipated at this time since the various equipment 
fleets are operating independently of each other. 
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5.1 TRACKING SUMMARY 

The POL-Project Management Work Package is current thru February, 1992. 
The other work packages shown reflect billings up thru 3/21/92. 
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POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-QP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 
.. 

JACKPILE PROJECT SUMMARY 

MANAGEMENT TOTAL 

CONFIDENTIAL 

- - - - - - - - .. - - -
PROJECT TO DATE TRACKING 

MAR, 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD PTDACTUAL f>rD ACTUAL REMAINING ESTIMATE % VARIANCE 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

$498,170.00 $247,287.15 $0.00 $247,287.15 $225,632.54 50°A 65°A $118,734.09 

$1,042,765.06 $1,042,765.06 $0.00 $1 ,042, 765.06 $0.00 100°A 100% $0.00 

$1,540,935.06 $1,290,052.21 $0.00 $1 ,290,052 . .21 $225,632.54 84°A 91% $118,734.09 

$1,027,681.10 $771 ,883.43 $0.00 $771.883.43 $255,797.67 75CJ,t 45DA ($694,352.67) 

$200,018.90 $205,116.43 $0.00 $205.116.43 $0.00 1 oa•Jt 1030!{ $0.00 

$2,800,000.00 $0.00 $0.00 $0.00 $2.500.000.00 0% QD,t $0.00 

$4,027,700.00 $976,999.86 $0.00 $976,999.86 $.2,755,797.67 24""' 21 OAJ ($694,352.67) 

$5,568,635.06 $2.267,052.07 $0.00 $2,267,052.07 $2,981,430.21 41% 37DAJ ($575,618.58) 

$810,300.00 $805,256.32 $0.00 $805.256.32 $5,744.08 99°A 100°A $0.00 
$718,100 00 $610,099.20 $0.00 $610,099.20 $78,300.80 85°A 85DA $289 02 

$1,528,400.00 $1 .415,355.52 $0.00 $1,415,355 52 $84,044.88 gao,t 100% $289.02 

$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 ggo,t 99°A $0.00 

$650.315.00 $294,926.96 $6,181.27 $288,745.69 $369.180.75 45°A: 75°A $266,260.20 

$361,628.00 $236,438.68 $3,635.60 $232,803.08 $43,657.87 65°A: 64°A ($866.92) 

$1,456,560.00 $971,442.21 $9,867.39 $961 ,574.82 $412,838.62 67% 81 OJt $265,393.28 

$14.354,084.99 $5,967,452.14 $1.088,015.56 $4,879,436 58 $8,433.520.85 42~ 40°A $2,012,294.03 

$8,805,515 96 $3,562,437.16 $674.698.07 $2,887,739.09 $5.243,078.80 40°A: 53°A $3,384.267.00 

$6.753,878.13 $3,797,432.13 $804,164 24 $2.993,267.89 $2,956,446.00 56°A 62°A $1,938,384.80 

$432,039.00 $381,212.55 $79.711.35 $301,501.20 $50,826 45 8B 0tt 71% $5,283.95 

$293,745 00 $59,327.23 $190.14 $59,137.09 $234,417.77 20°A: 66°A $204,616.91 

$0.00 $0.00 $0.00 $0.00 $0.00 QO,t QOJt $0.00 

$30,639.263.08 $13,767,861.21 $2,646.779.36 $11 '121,081.85 $16,918,289.87 450,t 48% $7,544,846.68 

$88,793.00 $14,753.31 $92.07 $14,661.24 $74,039.69 17°,t 41°A $53,006.88 

$598,394.00 $412,743.55 $97,267.84 $315,475.71 $185,650.45 69~ 84°A $220,799.64 

$175,829.00 $162,143.66 $6,496.12 $155,647.54 $13,685.34 92°A: 81°A ($15,282.00) 

$0.00 $0.00 $0.00 $0.00 $0.00 0% QO,t $0.00 

$193,181.00 $142,349.32 $2,430.27 $139,919.05 $50,831.68 74°A 67°A ($15,005.30) 

$1,056,197.00 $731,989.84 $106,286.30 $625,703.54 $324,207.16 690A: 7]0Ji: $243,519.22 

$836,732.00 $318 ,839.83 $249.01 $318,590.82 $517,892.17 38"A: 82",< $446,989.24 

$0.00 $0.00 $0.00 $0.00 $0.00 o•tt OOJt $0 00 

$836,732.00 $318,839 83 $249.01 $318,590.82 $517,892.17 38°A OOJi: $446,989.24 

$900,905.00 $370,117.62 $41,680.05 $328,437.57 $444,512.38 20% ($729,861.27) 

$36,418,057.08 $17.575,606.23 $2,804,862 11 $14.770,744.12 $18,701,785 08 48% 52°A $7.771,176.19 
·.-· · .. .. ,• 

$5,568.635 06 $2,267,052 07 N/A $2,267,052 07 $2,981,430.21 41".~ 37°A: ($575,618.58) 

POL-EPA01-001 0199 



- - - - - - -- - - - - -- .... - -
DETAIL FOR PTD 

MAR., 1992 
%OF REPORTED ESTIMATED· · 

PTD . ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION 

TOTAL COST 
'ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW. COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2 CONSTRUCTION TOTAL $36,418,057.08 $17,575,606.23 $2,804,862.11 $14,n0,744.12 $18,701,785.08 48~ s2~ $7,n1 ,176.19 
_::::::· •;. ... 

.::.=·::: ·:·:,,., ·=· ;::: .. :)_::::::::}/'·::~---:·· ... ·-:···· •,·:. · .. _.,. ::. ·.• 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,635.06 $2,267,052.07 N/A $2,267,052.07 $2,981,430.21 41~ 37'1i ($575,618.58) 

2 CONSTRUCTION TOTAL $36,418,057.08 $17,575,606.23 $2,804,862.11 $14,n0,744.12 $18,701,785.08 48~ 52'1i $7,n1,176.19 

GRAND TOTAL $41,006,692.14 $19,842,658.$0 $2,1!04,862.11 $17,037;796.1i) $21,683,215.29 47% 49°A $7,195,557.~1 

CONFIDENTIAL POL-EPA01-001 0200 

-
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JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 

MOBILIZATION 

WBSIONO. 

MGMT CA SUMMAR'! 
1 P1 

1P2 
1P 

1C1 
1C2 

1C3 

1C 
1 

CONST CA SUMRY 

2L1 

2l2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 

284 

2S5 

2S 
2R1 

2R2 

2R 
2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 
POL MANAGEMENT TASJ< TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-QP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENTTASKTOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASJ< TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASJ<TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $26,724.21 

$0.00 $1,042,765.06 $0.00 

$85,607.08 $1.177,720.92 $26,724.21 
$444,897.02 $302,825.07 $24,161.34 

$205,116.43 $0.00 $0.00 
$0.00 $0.00 $0.00 

$650,013.45 $302,825.07 $24,161,34 

$735,620.53 $1,480,545.99 $50,885.55 

$811,000.40 $0.00 ($5,744.08) 

$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 

$131,705.71 $129,867.63 $33,353.62 

$135,461.50 $54,635.05 $46,342.13 

$691,697.50 $200,048.96 $79,695.75 

$3,104,841.60 $1,757,541.35 $1 '1 05,069.19 
$1 ,436, 751.40 $1,811,803.92 $313,881.84 

$194.07 $3,432,344.30 $364,893.76 

$117,322.06 $240,979.58 $22,910.91 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $1,806,755.70 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $4,381.28 

$137,009.53 $22,829.59 $2,304.54 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $3,861.15 

$610,082.79 $109,235.93 $12,671-12 

$31,304.00 $259,710.70 $27,825.13 

$0.00 $0.00 $0.00 

$31,304.00 $259,710.70 $27,825.13 
$0.00 $0.00 $370,117.62 

- - - - - - -

MAR., 1992 

TOTALPTD 

ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$247,287.15 $904,998.00 

$1,042,765.06 $1 ,006,614.00 

$1,290,052.21 $1,911,612.00 
$771 ,883.43 $1 ,205,821.1 0 
$205,116.43 $200,018.90 

$0.00 $2,500,000.00 
$976,999.86 $3,905,840.00 

$2,267,052.07 $5,817,452.00 

$805,256.32 $810,300.00 

$610,099.20 $886,100.00 

$1,415,355.52 $1,696,400.00 
$440,076.57 $461 ,363.00 
$294,926.96 $551 ,873.00 

$236,438.68 $486,228.00 

$971,442.21 $1,499,464.00 
$5,967,452.14 $13,718,836.00 

$3,562,437.16 $7,564,988.00 

$3,797,432.13 $11,745,735.00 

$381,212.55 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 

$13,767,861.21 $33,749,928.00 

$14,753.31 $128,147.00 

$412,743.55 $416,990.00 

$162,143.66 $175,829.00 

$0.00 $0.00 

$142,349.32 $278,783.00 

$731,989.84 $999,749.00 
$318,839.83 $1,738,609.00 

$0.00 $0.00 
$318,839.83 $1,738,609.00 
$370,117.62 $900,905.00 

POL-EPA01-001 0201 



--------~------~---

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,399,324.24 $17,575,606.23 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $50,885.55 $2,267,052.07 $5,817,452.00 
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,399,324.24 $17,575,606.23 $46,204,210.00 

GRAND TOTAL $7,979,926.82 $9,412,522.69 $2,460,209.79 $19,842,658.30 $62,021,662.00 

CONFIDENTIAL POL-EPA01-001 0202 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 

POL-EPA01-001 0203 
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DETAIL FOR PTD 

MAR., 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTO ACTUAL ACTUAl REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT· 

1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 1 OOOfo $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°,1 1000,1 $59,183.14 

1P1L018 PROJECT MANAGEMENT- PY92 $193,172.00 $26,724.21 $0.00 $26,724.21 $166,447.79 14% 200,1 $59,550.95 

1 P1 L01C $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,1 $0.00 

1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0%: 0%: $0.00 

1P1 I POLMANAGEMENTCA TOTAL I $498,170.00 II $247,287.151 $0.oo 1 $247,287.15 II $225,632.54 1 $118,734.09 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 1000AJ 1 000AJ $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100% 100% $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

ENG1NEERING CA TOIAL I $1,042,765.06 II $1,042,765.06 I $0.oo 1 $1,042.76s.o6 II $0.oo 1 $o.oo 1 

POLMANAGEMENTTASKTOTAL j $1,540,935.0611 $1,290,052.21 I $0.oo 1 $1 .2oo.os2.21 II $225,632.54 1 $118,734.091 

CMC 

1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91 °h 1 ooo,t $0.00 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $912.52 $0.00 $912.52 $61,849.48 50A: 1 o,t: ($28,490.00) 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $23,248.82 $0.00 $23,248.82 $85,849.18 25% 30AJ ($665,862.67) 

1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77°A: 100°tt $0.00 

1C1 I CONSTRUCTION MANAGEMENTCA TOTAL l $1,027,681.10 II $771,883.43 I $o.oo 1 $771 ,883.43 II $255,797.671 ($694,352.67)/ 

tNTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 1000,1 100%: $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1000,1 100%: $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1070,1 1000A: $0.00 

1C21 INTERIM CMC CA TOTAL I $200,018.90 II $205,116.431 $o.oo 1 $205,116.4311 $o.oo 1 $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 00,1 OOti; $0.00J 

1C3L02 REVEGETATION PEA CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% OOti; $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 OOA: 

1C3 O-OP AGREEMENT CONTINGEONCY CA 'tOTAL $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 ODti; 00,1 $o.oo 1 

CONFIDENTIAL >TAUCTIONMANAGEMENTTASKTOTAL l $4,027,700.00 II ~ 176,999.861 $o.oo 1 $976.999.8611 $2,7s5.797.6PQL-EPA01-001 0204'2.67>/ 
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DETAIL FOR PTD 

MAR 1992 ., 

%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAJNJNG ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION· ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE ATCOMPI..ETION 

1 I MANAGEMENT TOTAL j $5,568,635.0611 $2,267,052.07j $0.oo 1 s2.267,o52.o7Jl $2,981,430.21 1 37!ii1 ($575,618.58) 1 

LCCADMIN 

2L 1 L01 COMPLETE 1990 (LCC G&A) I $8to,3oo.oo II $81t,ooo.4o 1 $0.oo 1 $811,ooo.4o II so.oo I 100°~ 100~ so.oo 1 
2L 1 L02A LCC MARGIN-REFUND FOR OVERRUNS I so.oo II ($5,744.08)) $0.00 l ($5, 744.08) ll $5,744.08 l 0~ 0~ N/A I 

2L1 I LCCCOSTSCA TOTAL I $810,300.00 II $805,256.32 I $0.oo 1 $805.256.32 II $5,744.081 100~ so.oo I 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75°,{ 1000Ji $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81% 100'M $0.00 
2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 820Ao 820A $289.02 
2l2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 1000,{ 1000A $0.00 

LCCSTART-UPCOSTSCATOTALj $718,100.00 II $610,099.20 I so.oo 1 $61o.o99.2o II $78,300.80 1 85~ $289.02 1 

LCC ADMINISTRATION TASK TOTAL I $1,528,400.00 II $1.415,355.52 I so.oo 1 st.415,3s5 s2 II $84.044.88 1 $289 o2 1 

MOBILIZATION 
2M1 L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97'M 1000,{ $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1090,-t 1 ooa,t $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 1170Ji 1000,{ $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603 34 $0.00 99'M 1000A $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0 00 51°A 100'M $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $50.52 1 $44o.o26.o5 II $0.oo 1 990/bj so.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112'M 100'M $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 490A 100'M $131,404.24 
2M2J01 LAND SURVEY JP AREA $266,165.00 $33,353.62 $526.36 $32,827.26 $232,811.38 13°A 25°A $134,855.96 

LAND SURVEYCATOTAL l $650,315.00 II $294,926.961 $6,181.271 $288,745.6911 $369,180.751 75~ $266.260.20 1 

TMINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t oo,t $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096 55 $3,635.60 $186,460.95 $0.00 70% 1 00°Jt $0.00 
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $46,342.13 $0.00 $46,342.13 $43,657.87 51°.{ 51 O,t ($866.92) 

2M3 I LCC TRAINING CA TOTAL l $361.628.oo 11 $236,438.68 1 $3,635.60 1 $232,803.08 II $43.657.87 1 550/bj 640/bj ($866.92)1 

12M MOBILIZATION TASK TOTAL j s1.456,560.oo II $971.442.21 l $9,867.391 $961,574.82 ll $412,838.621 67~ 8to/bj $265.393.28 1 

CONFIDENTIAL, ($26.768.~POL-EPA01-001 0205;84.42)1 $60,352.oo 11 $87.]20 86 1 $12,184.441 $74.936.~ ,-- .. ·-. 1 __ .... LETE 1990 (NP HAUL ROADS) 
' -- --~-- _l~- --- ____ _J ________ . ____ -----~-
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DETAIL FOR PTD 

MAR 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,215,838.94 $288,214.26 $927,624.68 $622,843 06 660A 1000,k $422,761.32 

2E1N03 COMPLETED 1990 (NP-P5-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 80% 100% $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 640Jt 1QQOAJ $120,000.00 

2E1N05 COMPLETED 1990 (NP-P5-15) $408,830 00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68% 100% $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910 42 820,1, 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $1 ,251 ,376.57 $213,963.59 $1,037,412.98 $365,346 43 77% 100°-k $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00,{, OOAJ $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $67,864.90 $9,653.05 $58,211.85 $34,202.10 66% 100% $15,791.15 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403 64) 101_% 100% ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°-k 1000,1, $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,628,007.30 $868,913.64 $3,759,093.66 $1,680,218.70 73% 74% $1,231,240.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 85% $23,472.71 

2E1S02 HAUL SP-P5-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1000,1, 1000A ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1000,1, 1000-k $0.00 

SPBACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100% 960-k $20,825.63 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772 00 $110,783.41 $18,993.55 $91,789.86 ($2,011.41) 1 02-"Al 90% $6,783.27 

2E1J02 HAUL JP-P5-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098 00 0% 0% $0.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $0.00 $0.00 $0.00 $2,094,608.00 0% 0% $0.00 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425 00 $390,454.55 $87,118 59 $303,335.96 $127,970.45 75% 100% $215,089.04 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $8,451.63 $106,216.58 ($28,519 21) 133% 1 000AJ ($20,067.58) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515 00 $83,717.94 $18,002.79 $65,715.15 $184,797.06 31% 32°Al $63,155.16 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $76,742.49 $6,588 45 $70,154.04 $409,005 51 16-"h 25% $205,131.84 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178 00 $0.00 $0.00 $0.00 $3,041,178 00 OOA; 0% $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636 00 $0.00 $0 00 $0.00 $186,636.00 0% OOAJ $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0 00 OOA 0% $0.00 

2E1J12 HAULJP-W0-71 TO JP-OP-41 $112,682 00 $0.00 $0 00 $0.00 $112,682.00 0% OOAJ $0.00 
. 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $634,274.00 $354,284.50 $51,442 89 $302,841.61 $279,989.50 56% 88°-k $290' 135.81 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 0% OOAJ $0.00 

2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% ODA; $0.00 

JP BACKFILLING SUBTOTAL $7,837,656.00 $1,130,651.10 $190,597.90 $940,053.20 $6,707,004 90 140AJ 0% $760,227.53 

2E1 I BACKFILLING CA TOTAL I $14,354,084.99 II $5,967,452.14 I $1,088,015 56 I $4,879,436.58 II $8,433,520 85 I $2,012,294.03 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $313,472.00 $0.00 $0.00 $0.00 $313,472 00 ~% 0% $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975 48 73% 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2.797 89 $17,915.75 $4,862 36 81_0AJ 1 000,k $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959 00 $20,111.21 $3,406.72 $16,704.49 $4,847 79 81% 100% $0 00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41 68 $452.75 $23,246.57 100% 100DA $13,363 25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 00;1: 0% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1 ,956.97) 114% 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 680AJ 100% $5,541.70 
·-

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1 ,560.41 $14,130.03 $8,618.56 65% 100% $0.00 

ONFIDENTIAL NPDUMPSLOPINGSUBTOTAL $466,411 49 101,711.31 $13,410.79 $88,300.52 s364
'
700·POL-EPA01-001 0206987

.
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2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0~ OOJt $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104~ 100% ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72~ 100% $0.00 

2E2S05 CUT SP-W8-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 1000,{ $12,376.93 

2E2S06 COMPLETED 1990 (SP-W8-18C/WT -19) $694,880.00 $594,655.55 $123.410.45 $471,245.10 $100,224 45 860,{) 1000Ji: $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT--03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 1000,{ $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000,{ 1000,{ $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69°A: 100% $0.00 

2E2S10 DELETED 1990 (SP-WS--06) $0.00 $0.00 $0.00 $0.00 $0.00 O"A: 0% $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 870,{) 1000,{ $0.00 

2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,{ $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241 .38) 144% 1000,{ ($9,949 68) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10.429.56 700,{ 1000Ji: $0 00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 1950,t 1Q00AJ ($25, 721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975 93 $9,020.97 $40,954.96 $19 07 100~ 1000Jt $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186 65) 106'lt 1000A:J $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73~ 100% $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471 07 96'lt 81% $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $183,740.78 $24,058.15 $159,682.63 $825,991 22 18'lt 28% $439,436 89 

2E2J02 CUT JP-WT-160 SLOPES $477,243 00 $0.00 $0.00 $0.00 $477.243 00 OOJi: 0% $0.00 

2E2J03& 3A CUT JP-WS-17 SLOPES $2,239,392.00 $14,411.91 $2,601.41 $11,810.50 $2.224,980.09 1 O,t 11% $2,132,023.82 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 0~ 0% $0 00 

2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $0.00 $0.00 $0 00 $11,160 00 OOJi: OOA:J $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 OOJi: OOAJ $0.00 --
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0 00 $0.00 0% OOAJ $0 00 

·-· 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0 00 

2E2J09 DELETED 1990 (J P-WT --02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # OOJi: OOA:J 
- ··-ToOO 2E2J10 $0.00 $0.00 $0.00 $0.00 $0 00 

----
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 OOJi: 0% $0 00 

2E2J12 CUT JP-W0--06 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 OCJ,t OOAJ --· $0 00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $398.30 $15.41 $382.89 $107,109 70 OO,t 0% $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $337.445.48 $63,456.99 $273,988.49 $384,233 52 47% 95% $214,294 06 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $60,051.37 $8,560.86 $51,490.51 $97,089 63 380A: 1000A:J $57.970.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOA:J $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 

2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0~ 0% $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931 06 $544.81 $2,386 25 $4,240 94 41% 1000,1, $4,785 75 

84%1 
---------

2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,219.65 $4,351.24 $49,868.41 $10,331 35 95% $12,057~ 
2E2J22 CUT JP-W8-19B SLOPES $395,761.00 $242,212.03 $41,770.72 $200,441 31 $153,548.97 61% 76% $132,022.43 

2E2J23 CUT JP-WS-19C SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,001.94 $10,028.77 $45,973.17 $202,201 06 220,{ 1QOOAJ 
·-:~ 

$212,229 83 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOAJ $0 00 ------
2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 00,{ 0% $0 00 

--~------' 

2E2J27 CUT JP-W0-18/668 SLOPES $100,412 00 $44,369 93 $8,070 04 $36.299 89 $56,042.07 44%, 100% $~1.071.11 i 
ONFIDENTIALP-W0-18/66C SLOPES -~=t ____ $0 00 $0 00 $0 00 $0.00 -- --~0:~POL-EPA01-001 0207 so o·a· ----------- -------- ---c 
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2E2J29 DELETED 1990 (JP-WO-<l3A) $0.00 $0.00 $0.00 $0.00 $0.00 OOfio 0% $0.00 

2E2J30 DELETED 1990 (JP-WO-<l3B) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0 00 

2E2J31 CUT SLOPES JP-WO-o4 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 0% $0 00 

2E2J32 CUT SLOPES JP-WO-<l4B $45,942.00 $0.00 $0.00 $0 00 $45,942.00 OOfi 0% $0 00 

2E2J33 DELETED 1990 (JP-WO-<l5A) $0.00 $0.00 $0.00 $0.00 $0.00 OOfi OOfio $0.00 

2E2J34 DELETED 1990 (JP-WO-<l5B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

JP DUMP SLOPING SUBTOTAL $5,768,690.00 $995,782.45 $163,458.40 $832,324.05 $4,772,907.55 170Jt 33°Al $3,245,892 33 

DUMP SLOPING CA TOTAL l $8,805,515.96 II $3,562,437.16 I $674,698.07 I $2,887,739.09 II $5,243,078.80 I 53"1 $3.384.267.oo 1 

COVER PLACBAENT 

2E3N01 HAUL SOIL FROM NP-SB~1 TO NP-D8 $77,922.00 $63,344.99 $12,678.06 $50,666 93 $14,577.01 81% OOfi: $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102°Al 1 000fi: $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0 00 OOJt 0% $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26.803.16 $17,663.10 66% OOfio $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 OOJt OO,t $0.00 

2E3N06 HAUL SOIL FROM NP-SB~1 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100°;t 1 OOOAJ $9,596 55 

2E3N07 HAUL SOIL FROM SP-DN~1 TO NP-D4 $149,246.00 $124,332.06 $27,960 48 $96,371.58 $24,913.94 83°A: 1000AJ $8,211 42 

2E3N08 HAUL SOIL FROM SP-DN~1 TO NP-01 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97°h 100% ($20,573 16) 

2E3N09 HAUL SOIL FROM SP-DN~1 TO NP-03 $203,056 00 $199,073.84 $42,798.01 $156,275 83 $3,982.16 98°h 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN~1 TO NP-D5 $232,064 00 $156,160.45 $34,067.07 $122,093.38 $75,903.55 ~ 100% s4o.s23.62 1 

2E3N11 HAUL SOIL FROM SP-DN~1 TO NP-D10 $210,600.00 $0.00 $0 00 $0.00 $210,600.00 OOfio OOAJ $0 00 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607 00 $0 00 $0.00 $0 00 $113,607.00 OO,i: OOAJ $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $73,235.00 $41,868.20 $7,894 30 $33,973 90 $31,366.80 570h 100% $39,261 10 

2E3N14 SHALE BORROW TO NP-04 $49,144 13 $49,144.13 $11,382.07 $37,762 06 $0.00 100% . 100% $11.382 07 - ---~ ---·-----
$79.131-:69 

------c-:- --~--- --75°-t - --- ----------,- -----------
2E3N15 SHALE BORROW TO NP-05 $136,500 00 $102,323.15 $23,191.46 $34,176.85 100% $57,368 31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $51,948.00 $0.00 $0.00 $0.00 $51,948.00- ------ ---OOJt OOAJ so oo I 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240 00 $0.00 $0 00 $0.00 $84,240.00 0% OOAJ so ooJ - -- -~----
2E3N18 HAUL SHALE FROM NP-WS-<l3 TO NP-03 $83,873 00 $77,407.80 $15,259.07 $62,148 73 $6,465.20 

-- -gsoJ 
100% $15,197.271 

2E3N19 HAUL SHALE FROM NP-W5-o3 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998 43 100% $12.619 s1 1 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 OOfi: OOAJ $0.00 

2E3N21 HAUL SHALE FROM NP-WS-Q3 TO NP-01 $0.00 $0 00 $0.00 $0 00 $0.00 OOJt OOAJ $0 00 J 
NP COVER PLACEMENT SUBTOTAL $2,183,274.13 $1,264,142.07 $258,172.12 $1,005,969.95 $919,132.06 58°A: 52% $180,388 34 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $176,082.00 $48,362.82 $6,741.69 $41,621.13 $127,719.18 27°A: 1 OOOAJ $82,375 87 

2E3S02 SOIL BORROW SP-W8-17(SP-D2)FROM SP-SB $135,933 00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 1090fi: 100% $18,568.71 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31°.k 1 000AJ $509,749.55 I 
98°fi 1000AJ ' 2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 $57.893.81 1 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $43,856.41 $9,476.24 $34,380 17 $89,597 59 33°fi 100% $99,073 83 I 
--48% -----

1000fi; $101,391 72 J 2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $79,800.69 $16,488 41 $63,312 28 $84,903 31 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579 46 
.. 74"~-- 1 000fi: $100,808 74 ! 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $377,059.91 $81,966.27 $295,093.64 $48,471.09 
---~----

100% $130.437 36 I 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $318,735.22 $80,229.00 $238,506 22 $128,072 78 - - 71 i-t""" 1 000fi: $208,301.781 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0 00 $0.00 oo..b/ OOfi; $0 00 i 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914 15 ($30,999.02) 

~---
100% $25,195.85 ! 

- -3----
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740,75 $13,346.20 $57,394.55 $204,827 25 26°,~ 1 OOO,t $218,173 45' 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362 00 $163,715.25 $25,778.20 $137,937 05 $98,646.75 62'f.J! 1 000AJ, $124.424.85 i 
ONFI DENTIALE BORROW (SP-13A)FROM SP-W_S-:-17 . L -· 

$26,370.00 )23,973.73 $4,603 27 5'1!?,37(1 46 J . s~·~9~ 2POL-EPA01-001 0208H? ~;--------- ... -c 
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DETAIL FOR PTD 

MAR, 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE o,.u VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% OOJi: $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $56,608.25 $11,198.25 $45.410.00 $26,875.75 68% 1000Ji: $31,436 00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82°.-t 100'\t $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $169,325.44 $21,841.37 $147.484.07 $21,492.56 89°.-t 100'\t $43,333.93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 2050Jt 1 OOOJi: ($1 0,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376 80 $27,499.88 ($19,929.68) 233°Al 100% ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 100% $3,996 88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,525,200.35 $544,416.35 $1,980,784 00 $1,378,361.65 65°Al 90•..t $1,749,844.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 OOAJ o•..t $0.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 $0 00 $0.00 $0.00 $243,698.00 0% oo..t $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $0.00 $0.00 $0.00 $0.00 $0.00 o•..t OOJi: $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $0.00 $0.00 $0.00 $0.00 $0.00 0~ OOJi: $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $0.00 $0.00 $0.00 $0.00 $0.00 oo..t OOJi: $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $0.00 $0.00 $0.00 $0.00 $0.00 oo..t OOA: $0 00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $0.00 $0.00 $0.00 $0.00 $0 00 00.{ o•A: $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $0.00 $0.00 $0.00 $0.00 $0.00 oo..t OOJi: $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $000 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ oo,t, $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0 00 $0.00 $0 00 o•A: 0% $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OO..tJ $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576 69 55% 100% $8,152.46 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0 00 $0.00 $0.00 $0 00 OOJt 0% $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0 00 
-

o•.t 
--. ---~~-::-:- ---------

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0 00 $0.00 $0 00 $0 00 OO,t $0 00 
-~--~-

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OO,t $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt - -~ OOAJ $0 00 
- -

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 00,1: OOJt $0 00 
-. 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0 00 $0 00 $0.00 $0.00 $0.00 OO,t 0% $0 00 
-

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 00,1: OOJt $0 00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 $0.00 $0.00 00,1: OO,t $0 00 

2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOJt $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OO,t $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,k $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 OOA: OOJi: $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO 016 $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOJi: $0.00 

JP COVER PLACEMENT SUBTOTAL $667,042.00 $8,089.71 $1,575.77 $6,513.94 $658,952.29 1 OAJ _ _1% $8,152 46 

2E3j COVERPLACEMENTCATOTALj $6.753,878.13jJ $3,797,43213J $804,164.24J $2,993,267.89JJ $2,956.446001 s6%J--- '62%1
1 
-- ~$'1,938.384 80 I 

- --- ---- ·- -------

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP--G5-23/24 TO NP--QP-20 $106,304 00 $89,655.64 $20,825.16 $68,830.48 $16,648 36 84%! 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%1--
·-

----oo·tfJI·~- $21.273 s9 

--1Qoa;;;f- $10,453 17 
--~----

100_"<i>j 2E4N01B NORTH RIO PAGUATE-WEST $45,600 00 $45,478.72 $10,246.14 $35,232.58 $121 28 

NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405 64 $139,209 89 $16,888.~7 91%! 

ONFI DENTIALP-cS-27/28/31/33/53 TO SP-OP-34 $162,633 00 :123,375.73 $26,273 15 $97,10258 ~~3_9_:_2~7 - POL-EPA 
-~---- -- ------- - ----- ~---- -~ 

100%' $10,367.42 J 
· -ooo:J --- $4? 094 2s 1 

01-001 0209 6 d ?~)1 c 
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DETAIL FOR PTD 

MAR 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE O,t, VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 0% $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E4S04 SP-GS-33 $0.00 $0.00 $0.00 $0.00 $0.00 QO,t, 0% $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,t, OOM $0.00 

2E4S07 COMPLETED 1990 (SP-Gs-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11 ,714.83) 2020..t 1QQOJt ($8,940.45) 

SPCONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,190.53 $114,332.03 $27,542.44 84% 500,t ($28,704.68) 

2E4J01 HAUL CS FROM JP-G5-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($10,488.16) 1250..t 850,t ($12,756.87) 

2E4J02 HAUL CS FROM JP-G5-38/37 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11 '115.00 QO,{ 0% $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0 00 $0.00 $0.00 0% QO,t, $0.00 

2E4J04 HAUL CS FROM JP-GS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 200Jt 500,t, $4,651.22 

JPCONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.46 $6,115.18 $47,959.28 $6,395.54 890Jt 70% ($8,105.65) 

2E41 CONTAMINATEDSOILCATOTALj $432,039.00 II $381,212.551 $79,711.35 1 $301.501 20 II $50.826.45 1 88%1 $5.283 95 1 

HIGHWALL AECLAM 

2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815 82 $77,961 04 1 0,{ 1000A:Ji $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262 00 $0.00 $0 00 $0.00 $62,262 00 00,{ 1ooo,J 

NP HIGHWALL SUBTOTAL $141,229 00 $1,005.96 $190.14 $815 82 $140,223 04 1 0,{ --~~ 
2E5S01 TRIM SP HIGHWALLS $77,047 00 $29,160.64 $0 00 $29,160 64 $47,886 36 380,{ 100~-
2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308 37 39% 100C 

$61,249.00 
$125,536.18 

$34,022.36 

$45,058 37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0 00 $58,321.27 $94,194 73 38% 100%[ $79,080 73 

2E5J01 TRIM JP HIGHWALLS $0 00 $0.00 $0 00 $0.00 $0.00 0% 100%1 

2E5J02 SCALE JP HIGHWALLS $0 00 $0 00 $0 00 $0.00 $0 00 0% 100%1 -----i . 
JP HIGHWALL SUBTOTAL $0 00 $0.00 $0 00 $0.00 $0 00 0% . - 0"'"'1 ...... ___ ·-· ... ·-- __ .. ____ ---· 

$0.00 
... 

$0 00 
. .. 

·----~~ 

HIGHWALL CA TOTAL I $293,745.00 II $59.327.23 1 s190 14 1 $59,137.0911 $234,417 nl 
EROSION CONTROL 

0% 
. 

2E6N01 DELETED 1990 (EROSION ROCK) $0 00 $0.00 $0.00 $0.00 $0 00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 00ro 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 

-··aaA,T · ·· so.oo 

·-·oo.J·-··· $000 
0%i· ···------$0-.0-0-1 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0 00 $0.00 $0 00 00ro O%l-~---- $0 00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 00ro 

/2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 00ro 

~-~~- . -.· .. ---!-=-~-:~-~-1 
oorol .. --···---·--$::-0-.0:-:-0-i 

EROSION CONTROLCATOTAL I so.oo II so.oo 1 so-w] so.oo II oorol --~-- so.oo 1 

EARTHWORKTASKTOTAL I $30,639,263 08 II $13,767,861 21 I $2,646,779 361$11,121,081.8511 $16,918,289 871 450fi1 - :~is44,846.6a 1 

UG ENTRIES ABAN 

2S1 N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 so oo 1 so oo II 
CON F I DENTIAL~P--:-:13--:-AD=-:-:IT=---------,-- . sooo_j! -- ~ooPOL-EPA01-001 021 O<o-rol 



- - - - - - - - - - - - - - - - -
DETAIL FOR PTD 

MAR 1992 ., 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2S1S02 SEAL P-10 DECLINE $15,755.00 

2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 

2S1S04 SEAL VENT HOLES $56,640.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 

2S1J01 SEAL JP-S$-50 ENTRIES $2,748.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 

2S1 I UG ENTRIES ABANDON CA TOTAL I $88,793.oo II 

PIT WATER 

2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 

2S2 PIT WATER CA TOTAL $598,394.00 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC) $2,947.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 

2S3 SS DEMOLITION CA TOTAL $175,829.00 

SURF STAG DECOM 

2S4XY NOT ASSIGNED I so.oo II 
2S4 ss DECOM CA TOTAL I so.oo 11 

PERMSTRUC 

2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES NP AREA $0.00 

NPSTRUCTURES SUBTOTAL $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 

SP STRUCTURES SUBTOTAL $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 

JPSTRUCTURES SUBTOTAL $41,616.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 

ALL STRUCTURES SUBTOTAL $151,565.00 

2ssl PERMANENT STRUCTURES CA TOTAL I $193,181 .oo 11 

j2s STRUCTURES TASK TOTAL I $1 .oss. 197 .oo II 
1- - I 

CONFIDENTIALARE BED & SEED NP FLAT AREAs _____ :J_ $137,96~--

$1,929.88 

$734.25 

$11,824.73 

$0.00 

$14,488.86 

$0.00 

$264.45 

$264.45 

$14,753.31 1 

$161,935 47 

$128,155.26 

$122,652.82 

$412,743 55 

$1,172.41 

$48,510.07 

$112,461 18 

$162,143.66 

... $0.00 I 
$0.00 

·--
$0 00 .. 
$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$142,349 32 

$142,349 32 

$142.349.32 1 

$731,989.84 1 

$13.56 

$58.18 

$10.00 

$0.00 

$81 74 

$0.00 

$10.33 

$10.33 

$92.07 1 

$36,761.23 

$23,736.58 

$36,770.03 

$97,267 84 

$0.00 
$2,490 72 

$4,005 40 

$6,496.12 

$0.00 I 
$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$2,430 27 

$2,430.27 

$2,430.27 1 

$106,286.30 1 

$1,916.32 $13,825.12 12qt 1000,{ $13,838.68 

$676.07 $10,167.75 7% 100'\t $10,225.93 

$11,814.73 $44,815.27 21% 100% $28,942.27 

$0.00 $0.00 00,{ 100% $0 00 

$14,407.12 $68,808.14 17•-t 48°Al $53,006.88 

$0.00 $2,748.00 o•;t 0% $0.00 

$254.12 $2,483.55 100,t 0% $0.00 

$254.12 $5,231.55 50AJ 5% $0.00 

$14,661.24 11 $74,039.69 1 17QA1 41<l'l1 $53.oo6 88 1 

$125,174.24 ($20,269.47) 114% 1 00°Al $16,491 76 

$104,418.68 ($34,235.26) 1360A: 1000,{ ($12,033.68) 

$85,882.79 $240,155.18 34'\t 66°A: $216,341 56 

$315,475 71 $185,650.45 690A: 840,{ $220,799.64 

$1,172.41 $1,774.59 40% 1 OOOA: $1,774.59 

$46,019.35 $9,385 93 84% 9QO,t $6,763 39 

$108,455 78 $2,524.82 98% 95•A: ($23,81 9 98) 

$155,647.54 $13,685.34 92% 81 O,t ($15,282.00) 

----'-:-~.-~0-0 -hi I~------':-~--~-~ +I . : --~g ___ -
$0.00 $0 00 --'()O,tr- OOA: $0 00 

$0.00 
---~-- ·-·--

$0.00 OOAJ oo,t $0 00 

$0.00 $0.00 0% 0% $0 00 

$0.00 $0.00 0% OO,k $0 00 

$0.00 $0.00 ooA: oott $0 00 

$0.00 $0.00 OD,k oo-t $0 00 

$0 00 $41,616.00 oott 00,{ 
-.......,...-

-~ 
$0.00 $0.00 0% OO,k so oo 1 

$0.00 $41,616.00 0% OO,t $0 00 

$139,919.05 $9,215.68 ----·'fwAJ! 84~~ ($15,005 30.)] 

$139,919 05 $9,215.68 --94%1- 840~ ($15,005 30) I 
_________1..__ ___ -

$139.919.05 11 $50,831.68 1 74%1 . 
___ .:L .... 67°h1 ($15,005_~2_; 

$625,703.54 II $324,207 16 L_~9i~[~----n~ $243,519~2iJ 

_,2_i.oP~_<'!] ________ ~_z4L -~-i}~._6_8_3_~2.Jl ------ sz74 POL-EPA01-001 0211 "'~ .. 

-
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DETAIL FOR PTD 

MAR., 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926 59 64% 90% $24,102.43 

NPSEEDING SUBtOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86°,t 9()0,t $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $68,864.76 $173.15 $68,691.61 $294,593.24 19°,t 66% $259,379.80 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,643.08 $183,336.30 7% 50% $168,760 84 

2R1 S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82°A 100% $9,761.30 

SP SEEDING SUBIOT AL $616,422.00 $128,731.16 $240.77 $128,490.39 $487,690.84 21°A 720,{ $437,901.94 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 O~h 0% $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 oo..t OOJt $0.00 

2R1 I SEEDING CA SUBTOTAL j $836.732.oo II $318,839.83 1 $249 o1 1 $318,590.82 11 $517,892.17 1 380?1 82°?1 $446,989.24 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

12R2S01 I DELETED 1990 (IRRIGATION) so.oo 11 $0 oo 1 $o.oo 1 so oo 11 so.oo 1 oo~ oo~ so oo 1 

!2R2J01 JDELETED 1990 (IRRIGATION) so.oo 11 $o.oo 1 so.oo 1 so oo 11 so oo 1 oo~ oo~ so oo 1 

2R21 IRRIGATION CA SUBTOTAL I so.oo 11 so oo 1 $o.oo 1 so.oo 11 $o.oo 1 oo~ oj $0 oo 1 

j2R REVEGETATION TASK TOTAL I $836,732.00 11 $318,839.83 1 $249.01 1 $318.590.82 11 $517.892.17 1 380~ ol $446,989.24 J 

TERRACING 
2T1N01 TERRACING NP AREA 1200 LF $5,100 00 $0 00 $0.00 $0 00 $5,100.00 0°tt --~~ $0 00 

----
2T1S01 TERRACING SP AREA. 19100 LF $81,175.00 $0.00 $0 00 $0.00 $81,175 00 0% 0% $0 00 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0 00 $0.00 0% QO,k $0_00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $0.00 $0 DO $0 00 $86,275.00 0% QO,t $0 00 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% oo,t,l $0 00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0 00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J03 CUT JP-WO-D3AI3B/4AI4B SLOPES $0.00 $0.00 $0 00 $0.00 0% 0% $0 00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0 00 $0.00 $0.00 $0.00 QO,t 0% $0.00 

2T2N01 CUT NP-WO-D1 BENCHES--RIO MOOUINO $814,630.00 $370,117.62 $41,680.05 $328,437.57 $444,512.38 45% 45% ($729,861.27) 

2T2 SPECIAL CA SUBTOTAL $814,630.00 $370,117.62 $41,680.05 $328,437.57 $444,512.38 45°Al 0% ($729,861.27) 

I t.::2:..:.T ______ _.l..:..T.::.E:..:.R:..:.RA..:..C:..:.I:..:.N:..:.G:..:./S:..:.P..:..EC:..:.:..:.IA:..:.L:..:.T_A_S_K-'---------'---$'-90_0:..:.,_90:..:.5_.o_o__u_ll_:..:.$_37_o..:..,1_1_7:..:..6_2...l,J ___ $4-'--1-'-,6_s_o._o_sJ..I __ $3_2_B-'-,4_3_7._57___uii __ $_53_0..:..,7_8_7_.38__,_J ___ 4_1°_0L_, ___ 2_o_o2JL_ ___ - (_$_72_~._86_1_2_7)1 

CONSTRUCTION TOTAL I $36,418,057.08JI $17,575,606.231 $2,804,862.11 I $14,770,744.1211 $18,788,060.081 5201 $7.771,176.19] 

CONFIDENTIAL POL-EPA01-001 0212 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

DETAIL FOR PY-92 

POL-EPA01-001 0213 



- - - -- - -- ... - -
JACKPILE 

PU92 

PY90&91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

1P1 POL MANAGEMENT CA TOTAL $26,724.21 $0.00 $26,724.21 
1P2 POL OTHER PROGRAMSCATOTAL $0.00 $0.00 $0.00 

1C1 CONSTRUCTION MANAGEMENTCATOTAL $24,161.34 $0.00 $24,161.34 
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

' :·: .$(),()(): 

MANAGEMENT TOTAL $50,885.55 $0.00 $50,885.55 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL {$5,744.08) $0.00 {$5,744.08) 
2L2 LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

~L· ---.- .·. .· LCO ADMINISTRATION TASK TOTAL· . $102;258.iJ2 -·-- . $0.00. $102,258.iJ2 .· 
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
2M2 LAND SURVEYCATOTAL $33,353.62 $736.60 $32,617.02 
2M3 LCC TRAINING CA TOTAL $46,342.13 $0.00 $46,342.13 

2M " ' .. ,·.;_ MOB1UZATION TASK TOTAL . : .t1ll.005.15 $1~.00 •'• $78.~.15 

2E1 BACKFILLING CA TOTAL $1,105,069.19 $225,892.16 $879,177.03 
2E2 DUMP SLOPING CA TOTAL $313,881.84 $49,362.05 $264,519.79 
2E3 COVER PLACEMENT CA TOTAL $364,893.76 $48,565.72 $316,328.04 
2E4 CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72 
2E5 HIGHWALLCATOTAL $0.00 $0.00 $0.00 
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

~E ::·.r··.=.\:·.-.=.:<:.x,.,:::'=·:·. :: '· ·:: _-:\ ::=.:= ' ·.: ·-:;..= .-~::;;:,-:;;;::·, I;AF\Tl-IWORKl'ASK T()TAA: .:,,;-' .$1~.755.70 ,•' ~.96:J.tt:: ::=:,: .. : .... $1 .4n,792.,5a 
2S1 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91: $1,834.24 
2S2 .- \, 

' PIT WATER CA TOTAL $4,381.28 $15.44' ,. $4,305.84 
2S3 SS DEMOLITION CA TOTAL $2,304.54 $49.17- $2,255.37 
2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 
265 PERMANENT STRUCTURES CA TOTAL $3,861.15 $68.35 $3,792.80 

2S·:==·· .. ·.· :·=-· .- . ' · ·: ·, STRUPTURESTASKTOTAL: . .-:.:'· ";.·$12,671.12 •,· ,.·$482..37- .-.· ... ' .. 412;188.25 ·. ·. : 

2R1 SEEDING CASUBTOTAL $27,825.13 $123.13 $.27,702.00 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R:::,,::._,,:·.:·=.,,'=·'':··.··:.:.=:·: .:·::. =:::-:,.:;::-: · .. :,,.:.:._ =':.:.:'~ETATION·TASKTOTAl':: ·,,.,::··,_:· .... $21~.'1a. : .. _, , .. :<·'.:' $1a'13. :::-\i. :.:_ . ·-~~102.00 
2T/2S · .=: -:':/" .: · )···::{' · ...... =·· ·TERRACINGISPECtAL.PASES ?.::''·!Jl70,117.62:' . :. $77.951.99'· . ··:.• .:._::: . .''ffl,o95:1.=a9· 

CONFIDENTIAL 

- - ---- - - -

POL-EPA01-001 0214 



--------~------~---

DETAIL FOR PY92 

MAR.,1992 

PY02 · ACTUAL · ·, .AcTUAL 
ACTUAL COST. EQUIPCAB>IT. . . CASH FLOW ... 

- - - . .-:' 
.·.. .. 1.... o.,..:;,. ·:· ·. 

..... ,· .... ~-c. . .• . . .·. · .. 
WBSIDNQ •. · .. ···: WORKPACKAGEOESCRIP"(l<>N. ,.· .. ;: .,· .. 

2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,ne,852.89 

JACKP!LE PROJECT SUMMARY . . · 
MANAGEMENT TOTAL $50,885.55 N/A $50,885.55 

2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,991,066.53 

·. GRANDTOTAL $2.45<>,209.70 . $4a8~51.11 .. 

CONFIDENTIAL POL-EPA01-001 0215 



-- -- --
DETAIL FOR PY92 

···:· .. 

::':. WORK PACKAGE OESCRIPTfON 

POLMGMT:. 
1P1 L01 PROJECT MANAGEMENT- PY90 
1P1L01A PROJECT MANAGEMENT- PY91 

1P1L018 PROJECT MANAGEMENT- PY92 

1P1L01C 
1P1L01D 

(POLMANAGEMENTCATOTAl 

Ale.· .· •·. 

1P2L01 PRIOR DESIGN AND SPECIFICATIONS 
1P2L02 PRIOR LEGAL EXPENSE 
1P2L03 PRIOR POL EXPENSE 

fENGtNEERING CA TOTAL . I 
J POL MANAGEMENT TASK TOTAL ·I 

CMC · 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 

1C1L018 ENGINEERING SERVICE5-PY92 
1C1L058 ENVIRONMENTAL MONITORING: PY92 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 

[1C1 (CONSTRUCTION MANAGEMENT CA TOTAL : . I 

INTERIMCMC:'· 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) 
1C2L02 COMPLETE 1989 (CMC PURCHASES) 
1C2L038 COMPLETE 1990 (ENV. MONITORING) 

ltC2 I INTERIM CMC CA TOTAL .. 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT 
1C3L02 REVEGETATION PER CO-OP AGREEMENT 
1C3L03 PAGUATE REPAIR FUND 
1C3 OO..OPAGAEEMENT CONTINGI::NCY CA TPtA 

coNFIDE NT IAL 'IUCTION MANAGEMENT TASK TOTAL I 

-- - -
ACTuAL . 

ACTUAL COST· EQUIP CREDIT: 

$0.00 $0.00 
$0.00 $0.00 

$26,724.21 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$26,724.21 I $0.oo I 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

so.oo I so.oo I 

$26,724.21 I so.oo 1 

$0.00 $0.00 
$0.00 $0.00 

$912.52 $0.00 
$23,248.82 $0.00 

$0.00 $0.00 
$0.00 $0.00 

$24,161.34! so.oo I 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

so.oo 1 so.oo 1 

$0.00 $0.00 
$0.00 $0.00 

$0.00 
$0.00 $0.00 

$24,161.34 I so.oo 1 

MAR., 1992 

· ... :··APTUAL .. · 

CASH FLOW 

$0.00 
$0.00 

$26,724.21 
$0.00 
$0.00 

$26,724.21 I 

$0.00 
$0.00 
$0.00 

so.oo I 

$26,724.21 1 

$0.00 
$0.00 

$912.52 
$23,248.82 

$0.00 
$0.00 

$24,161.341 

$0.00 
$0.00 
$0.00 

so.oo 1 

so.oo 1 

$0.001 

so.oo I 

$24,161.341 

-- -- - --
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- - - - - - -- - - - - -- -- -DETAIL FOR PY92 

MAR., 1992 

-.. '•,-. 

PY92 ... ·. . ACTUAL . . 'ACTUAL 
- ·.: __ --ACTtJALCOS"f:. EQUIPCREDIT'- · cAStfFloW.' .. 

:. •, -_ 

:·. .· >'' 
WBS ID N<f::' : · :. ,.. WORK PACKAGEOESCR!P'rioN 

· . tMANAGeAENTTOTAL -.··_. ·. $5(l,a85.55 J , . $0.oo I $50,8$5~] 

l.®AOMIN .. ··-· .:.-:=-

2L1 L01 COMPLETE 1990 (LCC G&A) I $0.oo 1 $0.oo 1 $0.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($5,744.08) 1 $o.oo 1 ($5,744.o8J 1 

lt.ee COSTS CA. TOTAL:·· .--.. ($5,744.08) 1 $0.oo 1 ($5.744.08) I 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PYOO, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

ILCCSTART...UPCOSTSCA.TOTAL . $108,oo3.oo 1 $0.oo 1 $108,ooa.oo 1 

·. · }Lee ADMINISTRATION tASK TOTAL $102,258.92 1 $0.oo 1 $102,258.92 1 

MOBILIZATION .. · 

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 fMOBIUZATION CA TOTAL $o.oo 1 $o.oo 1 $0.oo 1 

!.AND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LANDSURVEYJPAREA $33,353.62 $736.60 $32,617.02 

jt.AND SURVEY CA TOTAL: $33,353.62 I $736.60 1 $32,617.~2 1 

TRNNING·•·'•:,:,·.:;:,·:···:'· 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02,02A OPERATOR TRAINING-PYOO & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $46,342.13 $0.00 $46,342.13 

12M3 !LCCTRA1NtNG CATOtAL I $46,342.13 1 $0.oo 1 $46,342.131 

j2M· ·.:. :• · JMOBlUZATIONTASKTOTAL. · . 1 $79,695.75 J $7SGM j::. :f78,959. ~ 5 l 
1 SACKFI~a:· : ·l 
CONFIDENTIAL ETE1990{NPHAULROADS) $0.oo 1 $o.oo 1 $0.oo 1 POL-EPA01-001 0217 
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MAR.,1992 

' 
.. 

' .. 
-..:: ·. .. .·. .· ··, : .. . . .. 

·PY92 ·ACTUAL.: . ACTUAL .... .. :-·= • . . .· ·.· .. .·-_ .. ·_._ ·.·' 

-~=;::-·\.- WoRK~ACKAGEDESCRlPTION 
·. 

EQUIP CREDIT. 'CAsH FLOW : ' WBSID:N0,' ··._ ··-. ACTUAL COST. .. 

2E1N02 HAUL TO NP PIT: NP-Ps-17 $90,043.07 $0.00 $90,043.07 
2E1N03 COMPLETED 1990 (NP-P5-18) $0.00 $0.00 $0.00 
2E1N04 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00 
2E1N05 COMPLETED 1990 (NP-P5-15) $0.00 $0.00 $0.00 
2E1N06 COMPLETED 1990 (NP-P5-16) $0.00 $0.00 $0.00 
2E1N07 COMPLETE 1990 (SP-P5-01) $0.00 $0.00 $0.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $5,402.10 $0.00 $5,402.10 
2E1N11 COMPLETE 1990 (NP-P5-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-W5-19) $0.00 $0.00 $0.00 

NP BACKFILUNG.SVBTQTAL ·:·. :~ .. : $95,445.17 $0.00 $95,445.17 
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-P5-02 TO SP-OP-34 $0.00 $0.00 $0.00 
2E1S03 SP-P5-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SPBACKfltUNG SUBTOTAL·, .... ··-:· $0.00 $0.00 $0.00 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $72,878.41 $13,642.29 $59,236.12 
2E1J02 HAUL JP-P5-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAULJP-P5-24 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J04 HAULJP-P5-25 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J05 HAULJP-P5-26 TO JP-OP-41 $307,332.47 $68,734.75 $238,597.72 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 
2E1J07 HAUL JP-P5-27 TO JP-OP-41 $83,717.94 $18,002.79 $65,715.15 
2E1J08 HAUL JP-W0-07 TO JP-OP-41 $76,742.49 $16,691.38 $60,051.11 
2E1J09 HAULJP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-W5-08 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-W5-15 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J12 HAULJP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J13 HAULJP-W0-03 TO JP-OP-41 $354,284.50 $82,746.00 $271,538.50 
2E1J14 HAUL JP-W5-131W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

JPBACKFILUNG SUBTOTAL " . ' '·' $1,009,624.02 $225,892.16 $783,731.86 

ISACJ<ALUNG CA IOTAL . . ·--: .... $1,105,069.191 $225,892.161 $879,177.031 

DUMP SlOPING. 
2E2N01 CUT BENCH NP-WO-Q1 $0.00 $0.00 $0.00 
2E2N02 CUT SLOPES NP-WO-Q2(BENEATH NP-P5-17) $6,975.48 $0.00 $6,975.48 
2E2N03 CUT NP-W5-03 SLOPES $4,862.35 $0.00 $4,862.35 
2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 
2E2N05 CUT NP-WO-Q6 SLOPES $0.00 $0.00 $0.00 
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

N~ O.UMP SlOPING SUBiOT AL .• $18.429.19 $0.00 $18,429.19 

c ON Fl DENTIAL-ETED 1990(SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
POL-EPA01-001 0218 
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WB~:~~-~)._ : 
2E2S02 
2E2S03 
2E2S04 
2E2S05 
2E2S06 
2E2S07 
2E2S08A 
2E2S09 
2E2S10 
2E2S11 
2E2S12 
2E2S13 
2E2S14 
2E2S15 
2E2S16 
2E2S17 
2E2S18 
2E2S19 

2E2J01 
2E2J02 
2E2J03&3A 
2E2J04 
2E2J05 
2E2J06 
2E2J07 
2E2J08 
2E2J09 
2E2J10 
2E2J11 
2E2J12 
2E2J13 
2E2J14 
2E2J15 
2E2J16 
2E2J17 
2E2J18 
2E2J19 
2E2J20 
2E2J21 
2E2J22 
2E2J23 

- - - -
DETAIL FOR PY92 

.· .- ·. 

CUT SP-Ws-17 SLOPES 
CUT SP-W0-13B/W5-18A SLOPES 
COMPLETE 1990 (SP-W0-14) 
CUT SP-W5-18B SLOPES 
COMPLETED 1990 (SP-W5-18CIWT-19) 
COMPLETED 1990 (SP-WT -o3) 
SP-<>P-34 Backfill (Force Account) 
COMPLETE 1990 (SP-W0-38) 
DELETED 1990 (SP-W5-o6) 
COMPLETE 1990 (SP-WT -19A) 
COMPLETED 1990 (SP-WM-121W5-11) 
DELETED 1990(SP-WT-15A/15B) 
BACKFILL SP-OP-34 (04 West) 
COMPLETE 1990 (SP-WT-16/WT -37) 
BACKFILL SP-OP-34 (D4 East) 
BACKFILL SP-OP-34 (SP-14) 
BACKFILL SP-OP-34 (SH-2) 
COMPLETED 1990 (SP-MISCELLANEOUS SLOP 
S() DUMP SlOPING ~UBTOTAL 
CUT JP-W0-11 SLOPES 
CUT JP-WT-16D SLOPES 
CUT JP-W5-17 SLOPES 
CUT JP-P5-22 SLOPES 
CUT JP-W0-72 SLOPES 
NO WORK PACKAGE ASSIGNED THIS WBS if 
NO WORK PACKAGE ASSIGNED THIS WBS if 
CUT JP-W5-o1 SLOPES 
DELETED 1990 (JP-WT-o2A/02B/02C) 
NO WORK PACKAGE ASSIGNED THIS WBS if 
NO WORK PACKAGE ASSIGNED THIS WBS if 
CUT JP-Wo-oe SLOPES 
CUT JP-W5-o8/12 SLOPES 
CUT JP-W0-11 SLOPES 
CUT JP-W5-15A/158 SLOPES 
NO WORK PACKAGE ASSIGNED THIS WBS if 
CUT JP-W5-16A/168/16C SLOPES 
NO WORK PACKAGE ASSIGNED THIS WBS If 
NO WORK PACKAGE ASSIGNED THIS WBS If 
CUT SLOPES JP-W0-14 (NORTH SLOPES) 
CUT JP-W5-19A SLOPES 
CUT JP-W5-19B SLOPES 
CUT JP-W5-19C SLOPES 

- - - -
MAR.,1992 

.· 
PY02 ACTUAL·:. 

:ACTUAL CoST EQUiP ¢REDiT 
: _ ::·- AOTU~ 

··CASH FLOW· 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$6,371.85 $0.00 $6,371.85 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,371.85 $0.00 $6,371.85 
$183,740.78 $33,389.16 $150,351.62 

$0.00 $0.00 $0.00 
$14,411.91 $2,601.41 $11,810.50 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$398.30 $15.41 $382.89 
$2,789.42 $520.50 $2,268.92 

$14,289.63 $0.00 $14,289.63 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$54,219.65 $9,807.43 $44,412.22 
$17,991.23 $2,796.82 $15,194.41 

2E2J24 CUT JP-W0-66 SLOPES $1,239.88 $231.32 $1,008.66 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18/00A SLOPES $0.00 $0.00 $0.00 

CoNFIDE NT IAL,-'-W:..:..0-=---.:...18=:;/66:.;:,B=-S=-:L:..=.O:,..:PE:.=S------+---__:..:$0:.:.::.0.:....0 +-- $0.00 $0.00 
_ '-W0-18/66C SLOPES $0.00 -----:-$-0.-00-+----$0..,.-.0-0-1 

- - - - - - -
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DETAIL FOR PY92 

MAR 1992 .. 
-- - - . 

~~~;ti':O .. :,.=:::·.···i_:{/~· 
' _.· 

~~P~~i:oe~cm1Pl10N· . .. _. PY92 · · ·ACTUAL .:· .. ACTUAL 
. ACTUAL COst EQUIP CREDIT . :·cAsfi !=Low: 

2E2J29 DELETED 1990 (JP-W0~3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 (JP-W0~3B) $0.00 $0.00 $0.00 
2E2J31 CUT SLOPES JP-W0~4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W0~4B $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 (JP-W0~5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-W0~5B) $0.00 $0.00 $0.00 

JP DUMP SlQPING SUBTOTAl $289,080.80 $49,362.05 $239,718.75 

/2E2 (OOMPSl.QPINaCA TOTAl. $313.881.84 1 $49.362.05 1 $264,519.79/ 

COVER PtAOB.4EN 
2E3N01 HAUL SOIL FROM NP-SB~1 TO NP-08 $63,344.99 $12,678.06 $50,666.93 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $3,000.00 $0.00 $3,000.00 
2E3N08 HAUL SOIL FROM SP-ON~1 TO NP-01 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-ON~1 TO NP-D3 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-D5 $11,103.56 $0.00 $11,103.56 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-D10 $0.00 $0.00 $0.00 
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 
2E3N13 HAUL SHALE FROM NP-W$-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-05 $5,376.85 $0.00 $5,376.85 
2E3N16 HAUL SHALE FROM NP-W$-31 TO NP-08 $0.00 $0.00 $0.00 
2E3N17 HAUL SHALE FROM NP-W$-31 TO NP-010 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-W~3 TO NP-03 $6,465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-W~3 TO NP-02 $3,998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E3N21 HAUL SHALE FROM NP-W~3 TO NP-01 $0.00 $0.00 $0.00 

NPCQVISR PlACEMISNT SUSTQTAL-· $195,278.44 $32,153.69 $163,124.75 
2E3S01 SOIL BORROW SP-QP-35(SP-D1)FROM SP-SB $19,719.18 $0.00 $19,719.18 
2E3S02 SOIL BORROW SP-W8-17(SP-02)FROM SP-SE $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-58-44 $0.00 $0.00 $0.00 -2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 
2E3S08 SOIL BORROW (08) FROM SP-SB-44 $8,871.08 $0.00 $8,871.08 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $20,072.78 $0.00 $20,072.78 
2E3S10 HAUL SOIL FROM SP-58-42 TO SP-010 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

ONFI DENTIAL)RROW(SP-018) FROM SP-SB-50 $15,846.76 $0.00 $15,846.76 
BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27 c POL-EPA01-001 0220 
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:-··. -- .·.. :::: . ' . ' •, ' ... - .. :·.:. :·:·. >:· _:-{- .. . . - . •' ::::·· \: .. 
wBSiDNO~:·,:_';):~:.': WORKPAcKAGEOESCRfPTIOI'I' .: 
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 
2E3S18 SHALE BORROW SP-PS-01 FROM SP-WS-07 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-()4 
2E3S19 HAUL SHALE FROM SP-WS-()7 TO SP-010 
2E3S20 HAUL SHALE FROM SP-WS-()7 TO SP-38 
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 

SP COVER P,lACEMENT SUBTOTAl.:·--
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 
2E3J03 HAUL SOIL FROM JP-SB-53 TO 08 
2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 
2E3J07 HAUL SOIL FROM JP-SB-84 TO D2 
2E3J08 HAUL SOIL FROM JP-SB-84 TO D7 
2E3J09 HAUL SOIL FROM JP-SB-84 TO D11 
2E3J10 HAUL SOIL FROM JP-SB-84 TO D12 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 
2E3J13 DELETED 1990 (JP-SB-54) 
2E3J14 DELETED 1990 (JP-SB-54) 
2E3J15 SOIL COVER FOR H-1 MINE AREA 
2E3J16 DELETED 1990 (JP-SB-54) 
2E3J17 DELETED 1990 (JP-SB-54) 
2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 
2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 
2E3J24 HAUL SHALE FROM JP-WT -()2 TO DBA 
2E3J25 DELETED 1990 (JP-WT-()2) 
2E3J26 DELETED 1990 (JP-WT -()2) 
2E3J27 DELETED 1990 (JP-WT -()2) 
2E3J28 HAUL SHALE FROM JP-WT -()2 TO D15 
2E3J29 HAUL SHALE FROM JP-WT -()2 TO D16 

JP.COVERPLACEMEN'l:'SUBTOTAL : · .. 

!COVER PLACEMENTCA TOTAL. I 
CONTAM SOIL !:XV 
2E4N01 HAUL CS FROM NP-CS-23124 TO NP-OP-20 
2E4N01A NORTH RIO PAGUATE-EAST 
~4~018 _ _ NORTH RIO PAGUATE-WEST 

c 0 N FIDE NTIAL'NTAMINATED SOIL SUBTOTAL- . 
--.--. . ... -· -CS-27/28/31/33153 TO SP-OP-34 

- -
PY"i! · ' 

ACTUAl.. CoST 
$0.00 

$5,275.74 
$7,063.07 
$3,492.55 

$0.00 
$0.00 
$0.00 

$169,588.92 
$26.40 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$26.40 

$364,893.761 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

... - - - - - - - - - -
MAR.,1992 

·. : 
ACTUAL ·ACTUAL _: ·_ 

EOUIP:CRB>IT .. :: CASH FlOW- . -
$0.00 $0.00 
$0.00 $5,275.74 
$0.00 $7,063.07 
$0.00 $3,492.55 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$16,412.03 $153,176.89 
$0.00 $26.40 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $26.40 

$48,565.72 1 $316.32s.o4 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
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WBSibffOA · ·. ·· '' WORKPACKAGEOESCRIP110t:f 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4S04 SP....C$-33 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4S07 COMPLETED 1990 (SP....C$-62132 TO SP-OP-35 

Sf> CO NT AMINATED SOIL SUBTOTAL.· 
2E4J01 HAUL CS FROM JP....Cs-36 TO JP-OP-41 
2E4J02 HAUL CS FROM JP...Cs-38/37 TO JP-OP-41 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If 
2E4J04 HAUL CS FROM JP...C5-39 TO JP-OP-42 

JP CONTAMINA.TEO SOJL SUBTOTAL 

-- ... - -
MAR.,1992 

PYG~ - ACTUAl·~ .. : .. : .. :ACTUAL 
ACTUAl COST . EQUIP CREDIT :·· CASH FLOW. :". 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$22,910.91 $5,143.19 $17,767.72 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$22,910.91 $5,143.19 $17,767.72 

(2E4 fCONTAMINATEO SOJL CA TOTAL ·I $22,910.91 1 $5,143.191 $17,767.72 I 

HIGHWALLRECl.A 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWAlL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP ~tGHWALL SUBTOtAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HtGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HtGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALI..SUBT<:JTA.l. $0.00 $0.00 $0.00 

I HIGHWAU CA TOTAl so.oo I $0.oo 1 so.oo 1 

EFJQS10N CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO.MOQ!JINOAND NPOITCH SUSTOTAL ... $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 
I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROc~sUSTOTAL".::.··. :·,. : ··_:::_:··:·: $0.00 $0.00 $0.00 .. 

I2E6 jEROSION.CONTROLCATOTAL $0.oo 1 $0.oo 1 so.oo 1 

j2e I EARTHWORK TASK TOTAl . $1,806,755,70 t $328,963.12 I _,· s1.411 .792.sa 1 

UG ENTR1ES ABAN 
2S1N01 SEAL:PW 213 UG ENTRY: NP SU8TOTAL $0.00 $0.00 $0.00 

CO NFI DENTIALP-13ADIT so.oo 1 so.oo 1 so.oo 1 

- ----- - -
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MAR., 1992 

2S1502 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 

2S1503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 

2S1504 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP :t.IG ENTRfJ;;S AaANDON SV!;lTOTAl. $1,859.70 $279.58 $1,580.12 

2S1J01 SEALJP-Ss-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEALJP-P$-46 ENTRIES $264.45 $10.33 $254.12 

JP.fJG ENtRIES ABANDON SUBTOTAl · $264.45 $10.33 $254.12 

fUGENTR1~ABANOON CA TOTAL $2,124.151 $289.91 1 $1,834.241 

PtT WATER\.:·: ·.· 

2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $4,381.28 $75.44 $4,305.84 

252 PIT WATER CATOTAL 
.. 

. · $4,381.28 $75.44 $4,305.84 

SUR!= STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,304.54 $49.17 $2,255.37 

253 SS OEMOLITION CA TOTAL $2,304.54 $49.17 $2,255.37 

SURF STAG DECO 
2S4XY NOT ASSIGNED I $0.oo 1 $o.oo 1 $0.oo 1 
254 SSOECOM CATOTAL ' .. '. I $0.oo 1 $o.oo 1 $0.oo 1 

PERMST:RUC : 

255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAt. .... '· ... · · $0.00 $0.00 $0.00 

255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SF>_S'(AUCTURES SUBTOTAL · · $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: J_F' $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 
JP.STRVQTUAES SUBTO!Al." ,,: .. ,. '_:·. i ,.·.' $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $3,861.15 $68.35 $3,792.80 

AlL STRUCTURES SUBTOTAL .· $3,861.15 $4.20 $3,856.95 

1255 !PEAMANE:NT STRUCTURE:S CATOTAL $3,861.151 $68.351 $3,792.so 1 

I2S ··. 'lSTRUCTVRESIASKTOTAL. $12,671.12 f . $482.S7l $12,188.2Sj 

coNFIDE NTIAL.RE BED & SEED NP FLAT AREAS $0.oo 1 $o.oo 1 $o.oo 1 POL-EPA01-001 0223 
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' 
··. 

:.ACTUAL ACTUAL 
':,.· 

-:_ PY9l!. : . ,•·, 

: .CASt! FLQW ··:: ACTUALqQST EQUIPCRB>O: 

•·· 

~~u):~;··: ,;,\·::· WO~KPACKAG~DESCRiPTioN. 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP .SEt:DING .SUSTOTAt . .··· ,, .. , $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,554.65 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2,147.35 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP .SEEDING SUBTOTAL · $27,825.13 $123.13 $27,702.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP: SEOOIN<:l SU~TQTAL. '·· · $0.00 $0.00 $0.00 

12R1 I SEEDING CASUBTOTAl ... , I $27,825.131 $123.131 s27,1o2.oo I 

tARIGATION .· 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2so1 I DELETED 1990 (IRRIGATION) so.oo 1 so.oo 1 so.oo I 
12R2Jo1 !DELETED 1990 (IRRIGATION) $o.oo 1 so.oo 1 so.oo 1 

j2R2 !IRRIGATION CA SUBTOTAl so.oo 1 so.oo I so.oo 1 

j2R lBEVEGETATIONTASKTOTAL -$27,825.131 .· $123.131 · $27 ,7o2.oo 1 

TERRACING: 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00 

SPECIAL CASES . 
2T2S01 CUT SP-SW-<>6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 CUT JP-WS-<>1 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 
2T2J03 CUT JP-WO-Q3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-W8-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-<>1 BENCHE5-RIO MOQUINO $370,117.62 $77,951.99 $292,165.63 

2T2 SP.fClAt.·CA SUBTOTAL .. ··:: .· .. ··:!·'·· .... :, .. .. $370,117.62 $77,951.99 $292,165.63 

-~~RACING/SPECIAL TASK $370,117.{1~ f ·.$77.95t.99j. 

. jCONSTRUCTION TOTAL 

CONFIDENTIAL POL-EPA01-001 0224 
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WP# 

lPlLOlB 

lClLOSB 

lClLOlB 

2L2L02B 

2M3L02B 

2M2J01 

2S5J09 

2E2J01 

2E2J14 

2E2J22/23 

2R1N01/02 

2R1S01/02 

2S2J01A 

2E1J08 

2E1J27 

2E2J13 

2E2J03 

2T2N01 

2E2J21 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management PY-92 on-gomg 

Environmental Monitoring PY -92 on-going 

Engineering/Consulting Services PY -92 on-gomg 

LCC Insurance PY -92 on-gomg 

Training PY -92 on-gomg 

Surveying-Jackpile Area, PY-92 on-gomg 

Fencing on-going 

JP-W0-11 to Backfill JP-OP-41 nearing completion 

Slope JP-W0-11 (se corner) nearing completion 

Slope JP-WS-19C complete 

Reseed N. Paguate areas idled; 

Reseed S. Paguate areas idled; 

Dewater Jackpile Pit on going; 

JP-W0-07 to Backfill in-progress; 

JP-PS-27 to Backfill idled; 

JP-W0-03 to Backfill in-progress; 

Slope JP-WS-17 in-progress; 

Rio Moquino Benches in-progress; 

JP-WS-19A Sloping complete; 

POL-EPA01-001 0225 
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CONFIDENTIAL 

5.3 WORK PACKAGE CLOSEOUTS 

for MARCH, 1992 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WORK PACKAGE# 

2S1S04 

DESCRIPTION 

Seal Vent Holes 

2) New items submitted by Pueblo of Laguna to BIA for final Closeout: 

SAME AS ABOVE 
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CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

NONE for March, 1992 

POL-EPA01-001 0227 
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I WORK 

PACKAGE 

I 
NUMBER 

2L2L01 

I 2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1Nll 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 
2S2N01 

I 
2M2N01 
2ElN01 
1PlL01 
1C1L05 

I 1C1L01 
2L2L02 
2L1L01 

I 
2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 
2E2Sll 
2E2S12 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of March, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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PACKAGE 

I NUMBER 

I 
2E2N03 
2E2N02 
2E2J15 
2E3N14 

I 2E3N15 
2E3S16 
2E3S18 

I 2E2N08 
2E3S20 
2E3N02 

I 
2E3N19 
2E3N09 
2E3N18 
2E1N02 

I 2E3N10 
2E1S02 
2E1N10 

I 2E3N07 
2E3S13 
2E3S19 

I 
2E3N08 
1C1L05A 
1P1L01A 
1C1L01A 

I 2M2N01 
2M3L02A 
2L2L02A 

I 2M1X01 
2S2J01 
2S5J02 

I 
2S5S02 
2S5N02 
2E5S02 
2E5S01 

I 2E5N02 
2E5N01 
2E2S02 

I 2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of March, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-s. Paguate Area 
Construct Fences-N. Paguate Area 
Trim S. Paguate Highwalls 
Scale S. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 
I WORK 

PACKAGE 

I NUMBER 

I 
2E2S17 
2E2S16 
2E2S14 
2S1S01 

I 2E2N07 
2E4N01A 
2E4N01B 

I 2E3S11 
2E2S03 
2E2J20 

I 
2E3S09 
2E3J15 
2E3S08 
2E3S03 

I 2E3S17 
2E3S02 
2E3S14 

I 2E3S01 
2E3S21 
2E4N01 

I 
2E2J24 
2E3N06 
2E3N13 
2E3S12 

I 2S1S02 
2E3S07 
2E1J06 

I 2E3S05 
2E3S06 
2E3S04 

I 
2E1J05 
2E3N04 

I 
I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of March, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

No adverse weather conditions were encountered during March. Production was 
down somewhat due to the training program conducted for one-half of the LCC 
personnel and the Reclamation personnel. Cash flows are tracking about 93% of 
budget projection and are still felt to be adequate for the foreseeable future. The 
Project continues to be more than twelve months ahead of baseline and the LCC 
performing the proposed Paguate Dam rehabiliation and other 638 Contracts for 
th~ POL should have no adverse schedule impact. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for March, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--MARCH, 1992 
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Office of 
Reclamatwn Project Manager 
(505) 242-0506 
(505) 552-6011 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

I Date: April 2, 1992 
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To: Jim Olsen, Jr., P.E. -RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF MARCH, 1992 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. 

The scrapers are working on the bench cuts along the Rio Moquino, NP-W0-02 and NP-W0-01, 
(NP-D8 & NP-DlO). The scrapers should be there into April. 

The trucks hauled in these areas JP-W0-07 and JP-W0-03 which has been cut to make a haul 
road for the pro tore piles on the east J ackpile side. The trucks should be hauling Pro tore from 
JP-PS-24 by the first week in April. 

The dozers are in several different areas: pushing JP-W0-11 into JP-OP-41, working with the 
scrapers on NP-WO-Ol and NP-W0-02, working with the trucks pushing contaminated soils at 
JP-W0-07 and JP-W0-03, sloping on JP-WS-17 and terracing in the South Paguate area. The 
dozers should be in these places through April. Sloping on JP-WS-19A is completed. 

Weather Station is still off line. Power and data settings still need to be installed. No data is being 
collected at the present time. 

No Air station filters were taken to TMA \Eberline this month. Results from the last group of air 
filters has been received and logged in the computer. TMA \Eberline checked all buildings, Lunch 
Trailers and some equipment on the site and results have been logged and posted. The equipment 
and buildings tested are below the NRC release limits. No sites were tested. This month all air 
pumps ran fairly well. The RGM-2 had problems with the air pump turning off and on and the 
unit temporarily stopped recording but was restarted and is recording fine. The pump problem is 
being addressed. The RGM-2 unit data is being logged on the computer. 

Gamma surveys continue to read below twice background in all buildings. The two high reading 
lunch trailers were put on shale platforms and moved to other locations, now their readings are 
below twice background. Eberline took alpha exposure measurements in the field lunch trailers 
and results are posted 

Hazardous Waste Training was completed by the Reclamation project Manager and Technicians. 
The training was sponsored by the Laguna Construction Company. LCC is training their personnel 
on the safety of working on hazardous waste sites. They may consider bidding on jobs requiring 
certified hazardous waste trained personnel. A second training session will be held in April. all 
persons completing the 40 hour course will receive a certificate. 

Horses have been grazing in the mine area causing damage to the revegetated areas and violating 
the Cooperative Agreement and Record of Decision, which prohibit grazing during a ten year 

I 
monitonng period. The BIA will assist in the removal of the horses in early April. Notices of these 
~rtivities have been posted by the BIA and the governor has been informed bv the JRP Office. 
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Inspection Report for month of March contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is being set up. 

2. Salazar Drilling Co. was able to drill the four monitoring wells. 

3. Assagai labs Ground water results are in and recorded. 

4. TLD badges due next month as well as radon detectors. 

5. 29 CFR 1910 Hazardous Waste Training was conducted. 
LCC and JRP personal were in attendance. 

6. All buildings, lunch trailers and some equipment have been checked by TMA \Eberline. 
Results are in and have been posted. 

7. Horses grazing in the revegetated areas violating the CO-OP agreement and The R.O.D. 

8. Transfer of computer to the facilities dept. was completed. Training was provided to the 
facilities personnel and will be ongoing. 

I FILE: INSP0392.DOC 
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